

Weekly Progress Report (Form-3)


Project Repository: SKIT-AI-2023-2027-04 | Branch: main

Evaluation Window: Last 7 Days (Since 2026-10-01) | Generated On: October 08, 2026

1. Individual Contribution Breakdown

Student Name	Commits (%)	Lines Added	Lines Deleted	Net LOC	Active Days
Harsh Vardhan Kharol	3 (37.5%)	+818,042	-29	818,013	2 days
Dev tak	3 (37.5%)	+698	-33	665	3 days
Dhruvvij11	1 (12.5%)	+433	-0	433	1 days
Garvit Agrawal	1 (12.5%)	+493	-7	486	1 days

2. Visual Trends & Volume



3. Detailed Commit Logs & Mentor Evaluation (Weekly)

Student: Harsh Vardhan Kharol — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-09	3191502	bug fixing, testing and pipeline run	____ / 10
2026-10-09	1c3d228	add transcript quality and diarization model integration and two file renamed	
2026-10-08	e5b8794	Add architecture sign-off and ASR integration checks	

Student: Dev tak — 3 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-09	c5a8129	Implement transcript retrieval and database persistence	____ / 10
2026-10-08	c5f1241	support transcript revisions and diarization metadata	
2026-10-07	8497127	validate backend architecture and schema readiness	

Student: Dhruvvij11 — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-09	39037af	`feat(audio): complete capture ASR diarization pipeline`	____ / 10

Student: Garvit Agrawal — 1 commit(s)

Date	Hash	Commit Message	Mentor Marks (/10)
2026-10-08	ecf2729	feat(nlp): finalize prompt templates and add summarization pipeline	____ / 10

Name: _____

Designation: Project Mentor

Signature: _____

Name: _____

Designation: Lab Coordinator

Signature: _____